
JTPM acknowledges the Wurundjeri people of the Kulin Nation as the Traditional owners of the land on
which our Melbourne office is located. We pay our respects to their Elders past and present.

ENDEAVOUR EXHIBITION
RISK MANAGEMENT WORKSHOP



SOCIAL, Creating a more

and
SUSTAINABLE   

INCLUSIVE WORLD,
ONE EVENT AT A TIME.



For the Endeavour Exhibition, each project group is to complete a risk assessment, and the Events team is to create an overall
risk assessment. Each risk assessment covers different items, and there are different levels of responsibility/accountability
within each/for each owner of the document.

WHAT?

WHY?

WHO?
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Risk assessments for an event setting are different from a risk assessment you may have completed for your project research.
They are a legal document that outlines all possible risks within the event. They take responsibility for the safety and wellbeing of
people AND entities. This includes but is not limited to:

Attendees of the event
Members of the public within close proximity of the event.
Parties involved in planning and executing the event (i.e, event staff, venue staff, project students)
Reputation/representation of organisations/entities involved in the event (i.e hosting venue, hosting organisation, companies
that you are working on your project with)

An event risk assessment serves as a vital safety net that identifies potential hazards to protect the physical well-being of attendees
and staff. Beyond safety, it provides a crucial legal and financial shield by ensuring compliance with regulations and minimizing liability
in the event of an accident. Ultimately, it transforms unpredictable "what-if" scenarios into a manageable plan, ensuring the event
remains operational and your reputation stays intact even when things go wrong.

EVENT RISK ASSESSMENTS.
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FLOW OF RESPONSIBILITY.

The events team is responsible for
the safety and wellbeing of all parties
involved in the event. An overall risk
assessment is created by the events
team to consider and mitigate all
risks in the event setting.

Events Team Project Students Attendees
Project groups are responsible for
ensuring the safety and well-being of
the project team and attendees
visiting their booth. Project students
will create a risk assessment, specific
to their booth in an event setting and
how audiences will engage with them
and their projects.

Attendees are responsible for their
own personal safety and well-being,
and it is expected that individuals
take their own precautions in all
public settings, although attendees
are expecting to enter a safe space
when attending an event.

This workshop will explore your responsibility as project students
and how to create your risk assessments.



E
N

D
E

A
V

O
U

R
 R

I
S

K
 W

O
R

K
S

H
O

P
 | P

A
G

E
 0

5

STUDENT PORTAL.



EVENT RISKS 101.
When creating an event risk assessment, it’s important to factor in all types of risk, even ones that don’t pose a
physical or visible threat, but may create complications to the event before, during and after.

In order to ensure you have encaspulated all possible risks, it’s helpful to assess your project from five key areas:

The Five Pillars of Risk
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PHYSICAL INFORMATIONAL REPUTATIONAL
Injury (self or others)
Manual handling
Physical strain
Physical hazards (trip,
electrical, etc.)
Overcrowding/spacing

EXTERNALEMOTIONAL
Data collection/handling
Privacy
Exposure to sensitive
material
Misinformation

Brand protection
Misrepresentation of brand
un-mitigated risks affecting
brand reputability

Triggering information
Sensory sensitivity
Accessibility
Considerations for overall 
Wellbeing
Personal reactions such
as fainting, dizziness, or
pregnancy, etc

Weather
Loss of materials
Staffing issues
Social/political current
events



EVENT RISKS 101.
After identifying the risks within your project using the five-pillar scaffolding, you can understand how these risks
appear and how to mitigate them by identifying the Who, What and How (WWH):

WWH (Who? What? How?)
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Consider the parties involved
Remember that these aren’t
always people (think venues,
equipment, etc)

Consider the ways that these
parties could be affected
Put yourself in the shoes of
others and think about what
could go wrong in their eyes

Consider the steps you can take to
avoid the risk
Remember that risk management is
ongoing; some things can be
prevented, other items must be
monitored, or sometimes you need
an action plan in the event this risk
eventuates

Possible Parties
at Risk

Possible Hazards
Associated

Possible
Mitigation



ASSESSING THE PILLARS.

Possible Parties at Risk:
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PHYSICAL RISK

You
Your team members
Attendees
Venue staff
Event staff
Members of the public in close
proximity to your event
Your equipment
Surrounding Infrastructure

Injury caused by improper manual handling
Physical strain/exhaustion
Overcrowding spacing
Tripping hazards
Electrical Hazards
Fall hazards (people and items)
Damage to the venue
Damage to your/others’ equipment

Possible Mitigation:
Proper manual handling
Scheduled breaks
Proper egress/ingress
Taping of cords/trip hazards to the floor
Testing and tagging of electrical items
Weighting items to the ground
Spacing away from
walls/building/fixtures/others

Possible Hazards Associated:
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INFORMATIONAL RISK
Possible Parties at Risk: Possible Hazards Associated:

You
Your team members
Attendees
Organisations/people your
project is in collaboration with
Organisations/people you have
or will collect data from (pre,
during and post-event)

Breach of data: leaking/loss of sensitive personal
information. Including but not limited to:

Personal details
Contact information
Medical information
Financial information
Location information

Some other possible risks:
Exposing others to sensitive information
Sharing misinformation
Photo sharing/capturing without consent

Possible Mitigation:

Anonymising data
Collecting data consent
Fact-checking information/cross-
checking
Collecting photo consent
Deleting data post-event
Don’t collect identifying information
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REPUTATIONAL RISK
Possible Parties at Risk:

You
Your team members
The venue
Organisations/people your
project is in collaboration with
Organisations/people you
have or will collect data from
(pre, during and post-event)
Suppliers you have worked
with
The University/Endeavour
Exhibition

Misrepresentation of organisations leading to:
Defamation
Brand distrust/loss of reputability
People/attendees not wanting to work with
the affected parties

Possible Mitigation:
Gaining approvals for sharing work
Displaying collaboration partners 
Control measures if this is to occur

Possible Hazards Associated:
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EMOTIONAL RISK
Possible Parties at Risk:

You
Your team members
Attendees
Venue staff
Event staff
Members of the public in close
proximity to your event

Cultural insensitivity
Exposure to sensitive/triggering
information
Discrimination against those with
disabilities/additional needs
Emotional harm
Personal reactions such as fainting,
dizziness, headaches, nausea 

Possible Mitigation:
Trigger/content warnings
Cultural considerations
Accessibility considerations
Team-wellbeing check-ins/scheduled
breaks
Time limits for use of item

Possible Hazards Associated:



ASSESSING THE PILLARS. E
N

D
E

A
V

O
U

R
 R

I
S

K
 W

O
R

K
S

H
O

P
 | P

A
G

E
 18

EXTERNAL RISK
Possible Parties at Risk:

You
Your team members
Attendees
Venue staff
Event staff
Members of the public in close
proximity to your event
Your equipment
Surrounding Infrastructure

Extreme weather damaging your
equipment while travelling to the venue
Internet failure/electrical short-circuiting

Possible Mitigation:
Ensure items are covered correctly
prior to transporting
Advise the Event Staff power
requirements needed for your display

Possible Hazards Associated:
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RISK IT FOR THE BISCUIT.

Now it’s your turn to take what we have learnt and apply it to real scenarios, specific to the
Endeavour Exhibition. Here’s how it will work:

You will be shown a scenario from a possible Endeavour project that shows significant risk. You will
need to identify which of the five pillars this risk falls under (remembering more than one can apply).
Then, using the WWH, you will explore how to mitigate each risk.

Applying the Knowledge Activity
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Patient identification medical software

This Computing Information Systems group has developed
software that enables first responders to access critical medical
information/medical history for casualties in real time by joining
hospital databases and government service sites to a one-stop-
shop information platform.

The group wants to demonstrate their work by asking attendees
to provide their full name, date of birth, home address and phone
number into the software. The software will then search for and
display medical history on the screen.

The group has noted that the demonstration on the day and the
medical information on the screen is mock information, purely to
show the attendees how the software would operate, but the
attendees' details are being stored as they input them into the
computer.

RISK IT FOR THE BISCUIT.

PHYSICAL INFORMATIONAL REPUTATIONAL EXTERNALEMOTIONAL

WHO? WHAT? HOW?
Possible Parties
at Risk

Possible Risks
Associated

Possible
Mitigation

1.Assess the five pillars of risk
2.Assess the Who, What, and How
3.Propose your ideas

Writing tip:
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This Mechatronics Engineering group has been working with MedCorp to build a robotic arm to help people
with arthritis. Patients can squeeze and interact with the arm to train grip strength and practice hand exercises. 

The group wants to bring a prototype of the arm for attendees to interact with on the day. The hand will close
down and move side-to-side, similar to an arm wrestle.

The group has noted that the prototype is a self-designed copy of MedCorp's other robotics. MedCorp has
assisted with the concept but has not been involved in the creation of the arm. The group has advised that they
will be sure to give MedCorp credit as they have been working with them on the project.

RISK IT FOR THE BISCUIT.
MedCorp Robotic Arm

PHYSICAL INFORMATIONAL REPUTATIONAL EXTERNALEMOTIONAL

WHO? WHAT? HOW?
Possible Parties
at Risk

Possible Risks
Associated

Possible
Mitigation

1.Assess the five pillars of risk
2.Assess the Who, What, and How
3.Propose your ideas

Writing tip:



DO’S AND DONT’S
DO:

Assume that the person reading your risk assessment knows NOTHING about your project. Be specific,
use detailed and direct language. The more information we have, the more likely it is that your risk
assessment will be approved.
Add images/mock-ups where you can. If you are having trouble explaining something, would a picture be a
better way to explain your work?
Ask for advice! Reach out to the experts, lean on your mentors. There is plenty of information available.

DON’T:
Assume we know all the details (“We are presenting on a monitor”). This will get your assessment
rejected. WHAT are you presenting on the monitor? HOW do attendees interact with it? All aspects
of your display need to be clearly described and listed.
Hand in your risk assessment unsigned by your project supervisor. Every risk assessment must be
reviewed and signed. If your risk assessment has not been signed, it will be rejected.
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South Lawn Team leader 

Project Supervisor Signature HARD COPY!

Description of your display

Exhibition of student projects across the South Lawn structure, followed by an awards evening and networking celebrations in the Kathleen Fitzpatrick Theatre.

Event Risk assessment
Student Risk Assessment
Student Risk Workshop in the lead-up to the event
Prior research and testing of the booth display ahead of the event

This event takes place every semester and has been managed by JT. Production Management in
collaboration with the University of Melbourne Student Engagement team for several years.

JTPM undertakes a comprehensive risk assessment and reviews all risk assessments sent through
by students for their exhibits. 
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KEY REMINDERS.
INTERNATIONAL PLUGS 
Due to Australian electrical safety standards, please note that only Australian plugs, cord, and other
electrical items are permitted for use. NO international/foreign plugs and/or adapters are permitted for use
on site. 
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KEY REMINDERS.
FOOD ITEMS
You are welcome to have some treats available at your booth for attendees, but please note the following:

All items must be individually wrapped, with ingredients listed on the individual packaging.
You must display a small sign at your booth with ingredients and allergens clearly listed.
Any food items must be detailed in your risk assessment, with clear indication that they will adhere to
the above requirements.
Failure to meet either of the above will result in your items being removed from your booth on the day.
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NEXT STEPS.
1: Chat to the Events Team!
If you have any questions or need any guidance, Tiff is always available to chat through your project/risk
assessment with you as you go along. Save yourself editing after the fact, and ask questions early.

2: Attend the Drop-in Sessions 
The events team and the FEIT HSW Team will be on campus:

Tuesday, 16 Sept 10am - 2pm at Melbourne Connect,  Room M02
Thursday, 24 Sept 2pm - 4pm at Melbourne Connect, Room M13

if you’d like an in-person review of your risk assessment. You can then have your risk assessment
submitted and done that day!

3: Submit your Risk Assessment by Mon 5 October 11:59pm AEDT
Please be reminded that late submissions may mean your project will not get approved, and you will only
be able to present via the poster and monitor provided.



JT. PRODUCTION
MANAGEMENT

JT. Production Management

Level 1, 272 Lygon Street
Carlton, Victoria 3053
jtproductionmanagement.com

Thank you.

GROWTH, EXCELLENCE, COMMUNITY,
COLLABORATION, INNOVATION.
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	EVENT RISK ASSESSMENTS.
	WHAT?
	Risk assessments for an event setting are different from a risk assessment you may have completed for your project research. They are a legal document that outlines all possible risks within the event. They take responsibility for the safety and wellbeing of people AND entities. This includes but is not limited to:
	Attendees of the event
	Members of the public within close proximity of the event.
	Parties involved in planning and executing the event (i.e, event staff, venue staff, project students)
	Reputation/representation of organisations/entities involved in the event (i.e hosting venue, hosting organisation, companies that you are working on your project with)

	WHO?
	For the Endeavour Exhibition, each project group is to complete a risk assessment, and the Events team is to create an overall risk assessment. Each risk assessment covers different items, and there are different levels of responsibility/accountability within each/for each owner of the document.

	WHY?
	An event risk assessment serves as a vital safety net that identifies potential hazards to protect the physical well-being of attendees and staff. Beyond safety, it provides a crucial legal and financial shield by ensuring compliance with regulations and minimizing liability in the event of an accident. Ultimately, it transforms unpredictable "what-if" scenarios into a manageable plan, ensuring the event remains operational and your reputation stays intact even when things go wrong.


	FLOW OF RESPONSIBILITY.
	Events Team
	Project Students
	Attendees
	The events team is responsible for the safety and wellbeing of all parties involved in the event. An overall risk assessment is created by the events team to consider and mitigate all risks in the event setting.
	Project groups are responsible for ensuring the safety and well-being of the project team and attendees visiting their booth. Project students will create a risk assessment, specific to their booth in an event setting and how audiences will engage with them and their projects.
	Attendees are responsible for their own personal safety and well-being, and it is expected that individuals take their own precautions in all public settings, although attendees are expecting to enter a safe space when attending an event.
	This workshop will explore your responsibility as project students and how to create your risk assessments.


	STUDENT PORTAL.
	EVENT RISKS 101.
	The Five Pillars of Risk
	When creating an event risk assessment, it’s important to factor in all types of risk, even ones that don’t pose a physical or visible threat, but may create complications to the event before, during and after.
	In order to ensure you have encaspulated all possible risks, it’s helpful to assess your project from five key areas:

	PHYSICAL
	INFORMATIONAL
	REPUTATIONAL
	EMOTIONAL
	EXTERNAL
	Injury (self or others)
	Manual handling
	Physical strain
	Physical hazards (trip, electrical, etc.)
	Overcrowding/spacing
	Data collection/handling
	Privacy
	Exposure to sensitive material
	Misinformation
	Brand protection
	Misrepresentation of brand
	un-mitigated risks affecting brand reputability
	Triggering information
	Sensory sensitivity
	Accessibility
	Considerations for overall
	Wellbeing
	Personal reactions such as fainting, dizziness, or pregnancy, etc
	Weather
	Loss of materials
	Staffing issues
	Social/political current events


	EVENT RISKS 101.
	WWH (Who? What? How?)
	After identifying the risks within your project using the five-pillar scaffolding, you can understand how these risks appear and how to mitigate them by identifying the Who, What and How (WWH):

	WHO?
	Possible Parties at Risk

	WHAT?
	Possible Hazards Associated

	HOW?
	Possible Mitigation
	Consider the parties involved
	Remember that these aren’t always people (think venues, equipment, etc)
	Consider the ways that these parties could be affected
	Put yourself in the shoes of others and think about what could go wrong in their eyes
	Consider the steps you can take to avoid the risk
	Remember that risk management is ongoing; some things can be prevented, other items must be monitored, or sometimes you need an action plan in the event this risk eventuates



	ASSESSING THE PILLARS.
	PHYSICAL RISK
	Possible Parties at Risk:
	Possible Hazards Associated:
	Possible Mitigation:
	You
	Your team members
	Attendees
	Venue staff
	Event staff
	Members of the public in close proximity to your event
	Your equipment
	Surrounding Infrastructure
	Injury caused by improper manual handling
	Physical strain/exhaustion
	Overcrowding spacing
	Tripping hazards
	Electrical Hazards
	Fall hazards (people and items)
	Damage to the venue
	Damage to your/others’ equipment
	Proper manual handling
	Scheduled breaks
	Proper egress/ingress
	Taping of cords/trip hazards to the floor
	Testing and tagging of electrical items
	Weighting items to the ground
	Spacing away from walls/building/fixtures/others



	ASSESSING THE PILLARS.
	INFORMATIONAL RISK
	Possible Parties at Risk:
	Possible Hazards Associated:
	You
	Organisations/people your project is in collaboration with
	Organisations/people you have or will collect data from (pre, during and post-event)
	Breach of data: leaking/loss of sensitive personal information. Including but not limited to:
	Personal details
	Contact information
	Medical information
	Financial information
	Location information
	Some other possible risks:
	Exposing others to sensitive information
	Sharing misinformation
	Photo sharing/capturing without consent

	Possible Mitigation:
	Anonymising data
	Collecting data consent
	Fact-checking information/cross-checking
	Collecting photo consent
	Deleting data post-event
	Don’t collect identifying information
	ENDEAVOUR RISK WORKSHOP | PAGE 12




	ASSESSING THE PILLARS.
	REPUTATIONAL RISK
	Possible Parties at Risk:
	Possible Hazards Associated:
	You
	The venue
	Suppliers you have worked with
	The University/Endeavour Exhibition
	Misrepresentation of organisations leading to:
	Defamation
	Brand distrust/loss of reputability
	People/attendees not wanting to work with the affected parties

	Possible Mitigation:
	Gaining approvals for sharing work
	Displaying collaboration partners
	Control measures if this is to occur
	ENDEAVOUR RISK WORKSHOP | PAGE 14




	ASSESSING THE PILLARS.
	EMOTIONAL RISK
	Possible Parties at Risk:
	Possible Hazards Associated:
	You
	Cultural insensitivity
	Exposure to sensitive/triggering information
	Discrimination against those with disabilities/additional needs
	Emotional harm
	Personal reactions such as fainting, dizziness, headaches, nausea

	Possible Mitigation:
	Trigger/content warnings
	Cultural considerations
	Accessibility considerations
	Team-wellbeing check-ins/scheduled breaks
	Time limits for use of item
	ENDEAVOUR RISK WORKSHOP | PAGE 16




	ASSESSING THE PILLARS.
	EXTERNAL RISK
	Possible Parties at Risk:
	Possible Hazards Associated:
	You
	Extreme weather damaging your equipment while travelling to the venue
	Internet failure/electrical short-circuiting

	Possible Mitigation:
	Ensure items are covered correctly prior to transporting
	Advise the Event Staff power requirements needed for your display
	ENDEAVOUR RISK WORKSHOP | PAGE 18




	RISK IT FOR THE BISCUIT.
	Applying the Knowledge Activity
	Now it’s your turn to take what we have learnt and apply it to real scenarios, specific to the Endeavour Exhibition. Here’s how it will work:
	You will be shown a scenario from a possible Endeavour project that shows significant risk. You will need to identify which of the five pillars this risk falls under (remembering more than one can apply). Then, using the WWH, you will explore how to mitigate each risk.


	RISK IT FOR THE BISCUIT.
	Patient identification medical software
	This Computing Information Systems group has developed software that enables first responders to access critical medical information/medical history for casualties in real time by joining hospital databases and government service sites to a one-stop-shop information platform.
	The group wants to demonstrate their work by asking attendees to provide their full name, date of birth, home address and phone number into the software. The software will then search for and display medical history on the screen.
	The group has noted that the demonstration on the day and the medical information on the screen is mock information, purely to show the attendees how the software would operate, but the attendees' details are being stored as they input them into the computer.
	ENDEAVOUR RISK WORKSHOP | PAGE 21


	Writing tip:
	Assess the five pillars of risk
	Assess the Who, What, and How
	Propose your ideas

	PHYSICAL
	INFORMATIONAL
	REPUTATIONAL
	EMOTIONAL
	EXTERNAL
	WHO?
	WHAT?
	HOW?

	RISK IT FOR THE BISCUIT.
	MedCorp Robotic Arm
	This Mechatronics Engineering group has been working with MedCorp to build a robotic arm to help people with arthritis. Patients can squeeze and interact with the arm to train grip strength and practice hand exercises.
	The group wants to bring a prototype of the arm for attendees to interact with on the day. The hand will close down and move side-to-side, similar to an arm wrestle.
	The group has noted that the prototype is a self-designed copy of MedCorp's other robotics. MedCorp has assisted with the concept but has not been involved in the creation of the arm. The group has advised that they will be sure to give MedCorp credit as they have been working with them on the project.

	PHYSICAL
	INFORMATIONAL
	REPUTATIONAL
	WHO?
	WHAT?
	EMOTIONAL
	EXTERNAL
	HOW?
	Writing tip:
	Assess the five pillars of risk
	Assess the Who, What, and How
	Propose your ideas


	DO’S AND DONT’S
	DO:
	Assume that the person reading your risk assessment knows NOTHING about your project. Be specific, use detailed and direct language. The more information we have, the more likely it is that your risk assessment will be approved.
	Add images/mock-ups where you can. If you are having trouble explaining something, would a picture be a better way to explain your work?
	Ask for advice! Reach out to the experts, lean on your mentors. There is plenty of information available.

	DON’T:
	Assume we know all the details (“We are presenting on a monitor”). This will get your assessment rejected. WHAT are you presenting on the monitor? HOW do attendees interact with it? All aspects of your display need to be clearly described and listed.
	Hand in your risk assessment unsigned by your project supervisor. Every risk assessment must be reviewed and signed. If your risk assessment has not been signed, it will be rejected.

	Project Supervisor Signature HARD COPY!

	South Lawn
	Team leader
	Description of your display
	KEY REMINDERS.
	INTERNATIONAL PLUGS
	Due to Australian electrical safety standards, please note that only Australian plugs, cord, and other electrical items are permitted for use. NO international/foreign plugs and/or adapters are permitted for use on site.


	KEY REMINDERS.
	FOOD ITEMS
	You are welcome to have some treats available at your booth for attendees, but please note the following:
	All items must be individually wrapped, with ingredients listed on the individual packaging.
	You must display a small sign at your booth with ingredients and allergens clearly listed.
	Any food items must be detailed in your risk assessment, with clear indication that they will adhere to the above requirements.
	Failure to meet either of the above will result in your items being removed from your booth on the day.


	NEXT STEPS.
	1: Chat to the Events Team!
	If you have any questions or need any guidance, Tiff is always available to chat through your project/risk assessment with you as you go along. Save yourself editing after the fact, and ask questions early.

	2: Attend the Drop-in Sessions
	The events team and the FEIT HSW Team will be on campus:
	Tuesday, 16 Sept 10am - 2pm at Melbourne Connect,  Room M02
	Thursday, 24 Sept 2pm - 4pm at Melbourne Connect, Room M13
	if you’d like an in-person review of your risk assessment. You can then have your risk assessment submitted and done that day!

	3: Submit your Risk Assessment by Mon 5 October 11:59pm AEDT
	Please be reminded that late submissions may mean your project will not get approved, and you will only be able to present via the poster and monitor provided.


	JT. PRODUCTION MANAGEMENT
	Thank you.
	GROWTH, EXCELLENCE, COMMUNITY, COLLABORATION, INNOVATION.



